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' Progress Report #64—September 15, 2008

Work Completed: September 4-September 10, 2008

* Completed the removal of the resuspension control system from Removal Area 12A.

¢ Continued removing floodplain soil from Removal Area 13A. -

* Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

¢ Began removing soil and sediment behind the Phase 2 Cofferdam.

s Began restoration activities in Removal Area 11A.

s Continued site preparation activities to facilitate removal of sediment behind the P hase 2
Cofferdam.

e Continued soil/sediment solidification activities at Staging Areas 4N and 5S.

e Continued loading and tr ansporting solidified soil/sediment material from Staging Areas 4N

and 58S to Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

¢ Continued operation of the WCS.

Estlmated Weekly Volume Hauled to TSCA and Non-TSCA Landﬁll Facllmes

Estlmated
Numberof ~  Quantity
Truck Loads . Non-TSCA
TSCA-material material
{cubic yards)

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity
TSCA-material
(cubic yards)

Date

WeeklyTotal . 910 26 455 13
. 2008 Total 12,600 . . 44800 1,280

" Project Total
~ to Date

15610 ' 78715 2249

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: September 11-September 17, 2008.

Continue removing floodplain s oil from Removal Area 13A.

Continue removing soil and sediment from Mid-Channel Area*A and Removal Area 13B.

Continue removing soil and sediment within Phase 2 Cofferdam area.

Continue restoration activities in Removal Area 11A.

Complete site preparation activities to facilitate removal of material behind the Phase 2

Cofferdam.

Begin installing the resuspension control system for Removal Area 13A.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

e Continue loading and transpor ting solidified soil/sediment material from Staging Areas 4N
and 58 to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

¢ Continue loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility.

¢ Continue operation of the WCS.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could resultin
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule. '
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Removal Progress
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Notes:

For Areas where
removal is less than
100% complete, the
data point shown is an
estimate based on area
and volume
considerations.

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the Plainwell
TCRA Design Report.
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 220 LPOs have been completed for the project to date.

Weather Summary

e Site activities were suspended for the day on 9/4/08 at 9:00 a m due to heavy rain and
thunderstorms.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [
Exceedances? N/A [] No [X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 43,000 gallons (Staging Area 4N) and 16,600 gallons ( Staging Area 5S)
Testing Performed this Week? No ]  Yes [X
Exceedances? N/A [ ] No [] Yes [X] If yes, explain: Water continues to be treated in a
batch process. Analytical results of one batch during this period prior to discharge
resulted in PCB detection (0.1 mg/l) that exceeded the SRD permit requirements. The
batch was retreated and the permit requirement was achieved, allowing the batch to be
discharged.

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes[]
Cleanup Standard Achieved? N/AX] Yes[] Nol[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
auip 08 6/0 (0 B/08 0 H

Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
_*;zjrzstsu 400 Articulating Dump 2 2 2 2 2 2 2

' ARCADIS
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Personnel, Regulatory Staff, and Visitors on Site

O guat/A atlo 314108 9/5/08 9/6/08 Y 08 3/8/08 3/9/08 9110/08
Terra Contracting Staff 3 20 10 20 20 20
Jim Saric/USEPA
Michael Berkoff/lUSEPA
Steven Ells/USEPA X
Mike Ribordy/USEPA OSC X
Karl Gustavson/US ARMY ERDC . X
Paul Bucholtz’MDEQ
John Bradley/MDEQ X X X
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR
Sharon Hanshue/MDNR
Chris Frieburger/MDNR
Weston Contractors X . X X X X
CDM Contractors X X X X X X
Chase Fortenberry/KRSG
Mark Brown/KRSG
Paul Monteny/KRSG
Eric Schmid/KRSG
Suda Arakere/KRSG
Steve Garbaciak/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS X X X X
Eric Hritsuk/ARCADIS
Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Erik Pietrzak/ARCADIS
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS X X X X X X
Other Subcontractors (Specify)
King Co. 1 3 3
JF New

X[

x

X[ XXX

X[ XXX
x
x

X([X|X|X

XX | XXX
x
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Photos from September 4-September 10, 2008
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Ecavatihg soil and sedent
in Mid-Channel Area A.

At

Lining truck before Ioadlng at Staging Area 5S.
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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